
From: Miller, Garyg
To: jeyoung@texanstogether.org; sjones@galvbay.org; Bob Allen; Linda Henry; Garry McMahan; Leah Oberlin

 (loberlin@poha.com); Satya Dwivedula
Cc: Walters, Donn; Sanchez, Carlos
Subject: FW: Property @ I10 & Crosby Lynchburg Road - Remediation Works
Date: Wednesday, October 07, 2015 10:58:23 AM
Attachments: image001.png

Update on the barge unloading operation that took place on the east side of the San Jacinto River,
 south of the I-10 Bridge.
 
Regards,
 
Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov
 

From: BAYTOWN@LINDE-LE.COM [mailto:BAYTOWN@LINDE-LE.COM] 
Sent: Wednesday, October 07, 2015 10:10 AM
To: Vicki.Marsh@txdot.gov
Cc: aaxe@winstead.com; Baytown@kogzug.ch; dkeith@anchorqea.com;
 kelli.w.mcmahon@exxonmobil.com; khulse@deepsouthcrane.com; Kevin.Bradshaw@williams.com;
 Miller, Garyg; steve.ginski@ipaper.com; wzavala@deepsouthcrane.com; tathelen@kogusa.com
Subject: Re: Property @ I10 & Crosby Lynchburg Road - Remediation Works
 
Dear Vicki,
Good morning. Please note the following in respects to the ongoing remediation works @ I10 & Crosby Lynchburg
 Road.

1) Bridge Crossing: The bridge crossing over the siphon pipes has been completely dismantled as of 10/7 and is
 scheduled to be shipped off-site today.

(See attached file: IMG-20151007-00158.jpg)

2) Transport Matting: All transport matting West of the siphon pipe bridge crossing has been removed. Grading/
 profiling of the imported material scheduled to commence 10/8.

Regards
Wayne

  Linde AG, Engineering Division
 Dr.-Carl-von-Linde-Str. 6-14, 82049 Pullach, Germany
 Phone: +49 89 7445-0, Internet: www.linde-le.com

*9664597*
9664597



2015-10-02 12:57:37 CDT   -   Property @ I10 & Crosby Lynchburg Road - Remediation
 Works

Date:         2015-10-02 12:57:37 CDT
Subject:       Property @ I10 & Crosby Lynchburg Road - Remediation Works
From:         BAYTOWN@LINDE-LE.COM
To:           Vicki.Marsh@txdot.gov
CC:           Baytown@kogzug.ch, khulse@deepsouthcrane.com, Kevin.Bradshaw@williams.com,
 miller.garyg@epa.gov, steve.ginski@ipaper.com, tathelen@kogusa.com,
 wzavala@deepsouthcrane.com, aaxe@winstead.com, dkeith@anchorqea.com,
 kelli.w.mcmahon@exxonmobil.com

3110A2J4 Baytown
Date: 10/02/2015 12:57:37 PM
Corr. No.: -none-
Subject: Property @ I10 & Crosby Lynchburg Road - Remediation Works
Ref: 
Answer required:    No

Dear Vicky,

Concerning the aforementioned subject, following our site visit today, those present TxDot, Linde
 and DeepSouth, please find list of agreed point for the remediation of the area.

1) No removal of imported civil material. This material will be evenly spread across the site and
 slopped to allow water run-off.

2) Original access road way, once down to agreed level, material is to be suitably compacted.

3) Material leading towards the water/ river front, to be suitably slopped. 

4) For the section covering the siphon pipes, requirement is to have a Max of 12 inches of
 compacted material. Material to slopped on the sides to allow water run-off. 

5) Temporary dble access gate (s) to be removed and perimeter fence to be re-established - By
 others (USA-E)

6) Original car park area, the removed wooden bollards + chain to be reinstated.

7) All construction materials to be removed and areas cleaned.

8) Temporary car park area to remain in place.

9) Final walk down and sign off scheduled for W/C 10/19, to be confirmed. 

If you think I have missed anything please let me known.

    
Best regards,

Originator: Wayne Goldsworthy 



Approver:  

Dr. Georg Schneider
Project Director
phone  +49 89 7445 2441
fax       +49 89 7445 58 14 54 

 




